
RCRAInfo V2 National Implementation ScheduleRCRAInfo V2 National Implementation Schedule
(Updated:  April 2002)(Updated:  April 2002)

nn Release CDX software to Pre-Prod for internal testing Release CDX software to Pre-Prod for internal testing Feb 2002Feb 2002
nn Release V2 Translator File SpecsRelease V2 Translator File Specs  (via RCRAInfo HELP) (via RCRAInfo HELP) April 2002April 2002
nn Begin CDX Pilot with Region 3Begin CDX Pilot with Region 3 April 2002April 2002
nn Open Pre-Prod to User testing of 2001 BR Load software Open Pre-Prod to User testing of 2001 BR Load software May 2002May 2002
nn Open Pre-Prod to User testing of CDX software & reportsOpen Pre-Prod to User testing of CDX software & reports May 2002May 2002
nn Release 2001 BR Load software to ProductionRelease 2001 BR Load software to Production May 2002May 2002
nn Release V2 Data Entry software to Pre-Prod for internal testingRelease V2 Data Entry software to Pre-Prod for internal testing May 2002May 2002
nn Open Pre-Prod to User testing of V2 software & reports Open Pre-Prod to User testing of V2 software & reports May 2002May 2002
nn Production closed to ALL Users at COB to start V2 data conversion Production closed to ALL Users at COB to start V2 data conversion June 7 2002June 7 2002
nn RCRAInfo National User Conference (includes V2 Training)RCRAInfo National User Conference (includes V2 Training) June 4-7 2002June 4-7 2002
nn Release RCRAInfo V2 to Production Open Production to ALL UsersRelease RCRAInfo V2 to Production Open Production to ALL Users June 17 2002June 17 2002

–– Data Entry softwareData Entry software
–– Reporting enhancementsReporting enhancements
–– Translator Load softwareTranslator Load software
–– RCRAInfo/CDX Site Identification electronic reporting softwareRCRAInfo/CDX Site Identification electronic reporting software
–– On-Line HELP updates and enhancementsOn-Line HELP updates and enhancements

**    Please Note:  RCRAInfo Production will remain closed from COB June 7 until V2 is released andPlease Note:  RCRAInfo Production will remain closed from COB June 7 until V2 is released and
Production re-opened on June 17, 2002.Production re-opened on June 17, 2002.


